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US ATLAS 

PHASE II Upgrade  

   BASIS of ESTIMATE (BoE) 

 

Date of Est:  

11/16/2015 

Prepared by:   

         R. Schwienhorst 

Docdb #:  

WBS number:   ??? WBS Title:  FOX Fiber Plant 

WBS Dictionary Definition:  

Design and build the Fiber Input/Output system for the Tile Calorimeter inputs to the L1 Calorimeter FEX 

systems. This will be an optical fiber plant consisting of splitters and connectors. 
 

Estimate Type (check all that apply – see BOE Report for estimate type by activity): 

 

___ Work Complete 

___ Existing Purchase Order 

___ Catalog Listing or Industrial Construction Database 

___ Documented Vendor Estimate based on Drawings/ Sketches/ Specifications 

_X__ Engineering Estimate based on Similar Items or Procedures 

_X__ Engineering Estimate based on Analysis 

_X__ Expert Opinion 
 

Supporting Documents (including but not limited to):  

 

 

 

Details of the Base Estimate (explanation of the Work) 
 

This BOE covers the cost of the specification, design and testing of the optical fiber plant which distributes the 

digital optical signals from the ATLAS tile calorimeter to the L1 Calorimeter trigger. This tile fiber plant re-

distributes the optical signals to the appropriate connectors of the existing FEX fiber plant. This procedure will 

require the mapping of fiber outputs to allow distribution to eFEX, jFEX and gFEX modules.  The cost estimate 

presented here includes the production fiber plant as well as the engineering labor required for the specification, 

design and testing of the fiber plant. 

 

Travel costs are not included in the fiber plant budget, as the responsible engineers is based at CERN. 

 

A cost summary is tabulated below. 

 

   Material 
[$] 

Travel 
[$] 

Engineer 
[hr] 

Tech 
[hr] 

Physicist 
[hr] 

Design - - 420 - 50* 

Production 41,000 -               420 - 50* 

* off-project 

 

 

 


